

DeFi Risk Analytics MVP - 4 Week Plan

3 Hours Daily (Tue/Thu/Fri/Sat) = 48 Total Hours

YOUR SITUATION

-  Paper finished
 -  280 DeFi queries ready
 -  Risk formulas documented
 -  Strategic decision: DeFi Risk first
 -  **Available:** 3 hours/day on Tue, Thu, Fri, Sat (12 hrs/week)
 -  **Goal:** Working MVP + 3 pilot customers in 4 weeks
-

WEEK 1: VALIDATE & SETUP (12 hours)

Goal: Confirm market demand + Set up foundation

Tuesday (Hour 1-3)

Market Validation - Protocol Outreach

- Hour 1: Research current risk tools for Aave, Uniswap, Compound
 - Check their Discord/forums for pain points
 - Document what tools they currently use
- Hour 2: Craft personalized outreach messages (use template below)
 - Send DMs to 3 protocols: Aave, Uniswap, Compound
 - Join Risk DAO Discord
- Hour 3: Set up tracking spreadsheet
 - 10 protocols, response status, pain points, pilot interest

Thursday (Hour 4-6)

Continued Outreach + Technical Setup

- Hour 1: Follow-up on Tuesday's messages
 - Send to 3 more protocols: MakerDAO, Curve, Morpho

- Hour 2-3: Dev environment setup
 - Clone your existing codebase
 - Set up Python environment with required libraries
 - Test that symbolic regression components work

Friday (Hour 7-9)

Outreach + Architecture Planning

- Hour 1: Reach out to final 4 protocols
 - Lido, GMX, Euler, Balancer
- Hour 2-3: Design MVP architecture
 - Sketch system diagram (LLM + Symbolic + Validation)
 - Define 3 core risk formulas to implement first:
 1. Impermanent Loss (IL) for DEX LPs
 2. Liquidation Risk for lending protocols
 3. Protocol Health Score

Saturday (Hour 10-12)

Synthesis + Week 1 Review

- Hour 1: Review all protocol responses
 - Identify top 3 pain points mentioned
 - Select which formula to build first based on feedback
- Hour 2: Create demo outline
 - What will you show in Week 2 demos?
 - Prepare slides/talking points
- Hour 3: Code skeleton
 - Create basic file structure for MVP
 - Write placeholder functions for core components

Week 1 Success Criteria:

-  Contacted all 10 protocols
-  3+ responses received
-  Dev environment ready

-  MVP architecture defined
 -  First demo scheduled for Week 2
-

WEEK 2: BUILD CORE ENGINE (12 hours)

Goal: Functional formula discovery for 1 risk metric

Tuesday (Hour 13-15)

Implement Data Pipeline

- Hour 1: Data fetching module
 - Connect to DeFi data sources (The Graph, Dune, or your existing data)
 - Write functions to pull historical price data
- Hour 2: Data preprocessing
 - Clean and format data for symbolic regression
 - Create sample datasets for testing
- Hour 3: Testing
 - Verify data pipeline works with real protocol data
 - Document any issues

Thursday (Hour 16-18)

Symbolic Regression Core

- Hour 1: Integrate symbolic regression library (PySR or gplearn)
 - Set up basic configuration
 - Test with simple synthetic data
- Hour 2-3: Implement formula discovery
 - Code the symbolic regression loop
 - Add constraints for valid DeFi formulas
 - Run first test with Impermanent Loss data

Friday (Hour 19-21)

LLM Integration

- Hour 1: Set up LLM API calls (Claude API or local model)
 - Write function to send formula to LLM for interpretation
- Hour 2: Implement validation layer
 - Code to check formula makes financial sense
 - Domain knowledge rules (e.g., IL must be ≥ 0)
- Hour 3: End-to-end test
 - Run full pipeline: Data $\rightarrow$ Symbolic Reg $\rightarrow$ LLM $\rightarrow$ Validation
 - Debug any issues

Saturday (Hour 22-24)

Demo Preparation

- Hour 1: Create demo dashboard/notebook
 - Jupyter notebook showing formula discovery process
 - Visualize discovered formula vs actual data
- Hour 2: Prepare demo materials
 - 2-min Loom video showing MVP in action
 - Slide deck with results
- Hour 3: Practice demo + send to protocols
 - Run through demo once
 - Email demo link to protocols who showed interest

Week 2 Success Criteria:

-  Data pipeline functional
-  Symbolic regression discovers 1 formula
-  LLM interprets formula correctly
-  Demo ready and sent to 2+ protocols
-  1 demo call scheduled for Week 3

WEEK 3: EXPAND & ITERATE (12 hours)

Goal: 2nd risk metric + pilot feedback integration

Tuesday (Hour 25-27)

Demo Calls + Feedback

- Hour 1: First demo call with protocol
 - Present MVP
 - Take detailed notes on feedback
- Hour 2-3: Implement 2nd risk metric
 - Choose based on Week 1 feedback (likely Liquidation Risk)
 - Adapt pipeline for new metric
 - Run formula discovery

Thursday (Hour 28-30)

Feature Additions

- Hour 1: Add feature requested in demos (e.g., real-time alerts)
 - Implement simple version
- Hour 2: Improve visualization
 - Better charts/dashboards
 - Make output more protocol-friendly
- Hour 3: Testing with protocol-specific data
 - Use Aave's actual liquidation events
 - Validate formula accuracy

Friday (Hour 31-33)

API/Output Format

- Hour 1: Create simple API endpoint
 - Flask/FastAPI endpoint to serve formula results
 - REST API for protocols to query risk scores
- Hour 2-3: Documentation
 - Write API docs
 - Create user guide for protocols
 - Add code comments

Saturday (Hour 34-36)

Polish + Second Demo Round

- Hour 1: Bug fixes and polish
 - Address any issues from testing
- Hour 2: Updated demo materials
 - New Loom video with 2 metrics
 - Updated slides
- Hour 3: Send to remaining interested protocols
 - Schedule 2nd round of demos
 - Follow up on Week 2 demo feedback

Week 3 Success Criteria:

- ☒ 2 risk metrics working (IL + Liquidation)
 - ☒ 2+ demo calls completed
 - ☒ API endpoint functional
 - ☒ Documentation written
 - ☒ Verbal pilot commitment from 1 protocol
-

WEEK 4: FINALIZE & LAUNCH (12 hours)

Goal: Production-ready MVP + pilot agreements

Tuesday (Hour 37-39)

Production Prep

- Hour 1: Deploy to cloud
 - Heroku/Railway/AWS for API
 - Ensure uptime
- Hour 2: Add monitoring
 - Basic logging
 - Error tracking (Sentry or similar)
- Hour 3: Security check
 - API key management

- Rate limiting

Thursday (Hour 40-42)

Final Protocol Meetings

- Hour 1: Demo to final protocols
 - Show production version
- Hour 2: Negotiation
 - Discuss pilot terms
 - Pricing conversation (\$500-2k/month)
- Hour 3: Paperwork
 - Draft simple pilot agreement
 - Define success metrics for pilot

Friday (Hour 43-45)

Launch Prep

- Hour 1: Create marketing materials
 - One-pager PDF
 - Twitter thread
 - LinkedIn post
- Hour 2: Finalize pilot onboarding
 - Write onboarding email
 - Set up initial data for pilot protocols
- Hour 3: Testing with pilot protocol
 - Run through workflow with first pilot user
 - Fix any last issues

Saturday (Hour 46-48)

LAUNCH + Retrospective

- Hour 1: Send pilot access to 3 protocols
 - Onboarding emails
 - Schedule check-in calls
- Hour 2: Social media launch

- Post on Twitter, LinkedIn
- Share in DeFi Discord communities
- Send to crypto VCs
- Hour 3: Plan next phase
 - Review what worked/didn't work
 - Write roadmap for next 4 weeks
 - Decide: continue DeFi or expand to ANREPORT?

Week 4 Success Criteria:

-  MVP deployed to production
-  3 pilot customers onboarded
-  Pricing validated (\$500-2k/month)
-  Public launch completed
-  Decision made: Full commit to DeFi or pivot

DECISION FRAMEWORK (End of Week 4)

FULL COMMIT TO DEFI if:

- 3+ pilot customers secured
- 2+ protocols willing to pay \$500+/month
- Strong positive feedback on formula accuracy
- Clear product-market fit

PIVOT TO ANREPORT if:

- <2 pilots interested
- Lukewarm response to pricing
- Competitors doing it better
- Broader market seems more promising

OUTREACH MESSAGE TEMPLATE

Subject: AI-Powered Risk Analytics for [Protocol Name]

Hi [Name],

I'm building an AI system that automatically discovers and validates risk formulas for DeFi protocols using symbolic regression + LLM interpretation.

Quick question: How does [Protocol] currently handle [specific pain point]?

- For Aave: liquidation risk monitoring
- For Uniswap: impermanent loss calculations
- For Compound: collateral risk assessment

I'd love to show you a 15-min demo of automated formula discovery.

Would you have time next week for a quick call?

Best, [Your Name]

DAILY WORKFLOW (3-HOUR BLOCKS)

PRODUCTIVITY SYSTEM:

- **Hour 1:** Focus work (coding, building)
- **Hour 2:** Focus work (coding, building)
- **Hour 3:** Communication/testing
 - Never start with email/outreach
 - Always end day with tangible progress

TOOLS:

- **Code:** VS Code + Jupyter Notebooks
 - **Tracking:** Simple Google Sheet for protocols
 - **Communication:** Twitter DMs, Discord, Email
 - **Demo:** Loom for async videos
 - **Deploy:** Heroku (free tier for MVP)
-

WHAT TO BUILD (TECHNICAL)

Core Components (Priority Order)

1. **Data Fetcher** (Week 2, 3 hours)
 - Pull price data, pool data, liquidation events
 - The Graph API or Dune Analytics
2. **Symbolic Regression Engine** (Week 2, 6 hours)
 - PySR (Python Symbolic Regression)
 - Input: historical data
 - Output: mathematical formula
3. **LLM Interpreter** (Week 2, 3 hours)
 - Claude API to explain formulas
 - Convert math to natural language
4. **Validation Layer** (Week 2-3, 3 hours)
 - Check formula against known metrics
 - Backtesting on historical events
5. **Simple Dashboard** (Week 3, 6 hours)
 - Streamlit or Gradio
 - Show formula, chart, explanation
6. **API** (Week 3, 3 hours)
 - FastAPI endpoint
 - Return risk scores for protocol

Languages/Libraries

- **Python:** PySR, pandas, Flask/FastAPI
 - **Data:** The Graph, Dune Analytics API
 - **LLM:** Anthropic Claude API
 - **Viz:** Plotly, Streamlit
 - **Deploy:** Heroku, Railway
-

RISK METRICS TO BUILD (in order)

Week 2: Impermanent Loss (IL)

- **Why first:** Most requested by DEX protocols
- **Formula:** $IL = 2 * \sqrt{\text{price_ratio}} / (1 + \text{price_ratio}) - 1$
- **Data needed:** Token prices over time
- **Validation:** Compare to actual IL from Uniswap pools

Week 3: Liquidation Risk

- **Why second:** Critical for lending protocols
- **Formula:** $\text{Risk} = f(\text{collateral_ratio}, \text{volatility}, \text{liquidation_threshold})$
- **Data needed:** Collateral ratios, historical liquidations
- **Validation:** Predict past Aave liquidation events

Week 4: Protocol Health Score (if time)

- **Why third:** Composite metric, less urgent
- **Formula:** Weighted combination of IL, liquidation risk, TVL stability
- **Data needed:** Multiple metrics combined
- **Validation:** Compare to known protocol failures

METRICS TO TRACK

Week 1

- [] Protocols contacted: 10
- [] Responses received: 5+
- [] Pain points documented: 3+
- [] Demo calls scheduled: 2+

Week 2

- [] Formula discovered: 1 (IL)
- [] Accuracy vs known IL: >90%
- [] Demo sent to protocols: 3+
- [] Demo calls completed: 1+

Week 3

- [] Formulas working: 2 (IL + Liquidation)
- [] Demo calls completed: 3+
- [] Pilot interest: 2+
- [] API functional: Yes

Week 4

- [] Pilots onboarded: 3+
- [] Pricing validated: \$500-2k/month
- [] MVP deployed: Yes
- [] Launch completed: Yes

CONTINGENCY PLANS

If Week 1 outreach fails (< 3 responses):

- Switch to Twitter thread approach
- Post demo publicly
- Engage in Risk DAO, Gauntlet forums
- Offer free analysis to get attention

If technical blocks arise:

- Use simpler symbolic regression (gplearn instead of PySR)
- Hardcode 1-2 known formulas instead of discovering
- Focus on visualization over discovery
- Make it a "formula validation tool" instead

If no pilots by Week 3:

- Offer completely free pilot (no \$)
 - Reduce scope to 1 protocol only
 - Pivot to open-source tool + paper only
 - Prepare ANREPORT pivot
-

POST-MVP (Week 5+) - IF SUCCESSFUL

Months 2-3: Scale DeFi Product

- Add 5 more risk metrics
- Build real-time monitoring
- Integrate with Gauntlet/Chaos Labs
- Raise pre-seed funding

Months 4-6: Expand to ANREPORT

- Use DeFi as case study
 - Build multi-industry templates
 - TradFi risk management first
 - Full ANREPORT platform
-

FINAL CHECKLIST

Before Tuesday Week 1:

- ☐ Read all protocol Discord channels
- ☐ Set up Twitter account for outreach
- ☐ Create tracking spreadsheet
- ☐ Write first 3 outreach messages
- ☐ Set calendar blocks for 3-hour work sessions

Every Day:

- ☐ Work full 3 hours (no distractions)
- ☐ Update tracking sheet
- ☐ Commit code to GitHub
- ☐ Log what you built

End of Week 4:

- ☐ 3 pilot customers confirmed
- ☐ MVP live and functional
- ☐ Decision made: DeFi or ANREPORT
- ☐ Next 4 weeks planned

YOU GOT THIS!

48 hours over 4 weeks. Focus. Ship. Validate.

Your unfair advantage:

-  280 DeFi queries ready
-  Paper complete (credibility)
-  Domain expertise
-  Clear target market

All you need now: **Execute the plan.**

Start Tuesday. 3 hours. Go.